COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/09/2011

ESTIMATE SUMMARY 17:06:00
CONTID: C15835 ESTIMATE NO: 0012 PROG SPEC YR: 2005
PCN: 15835-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 232.0 DAYS TIME ALLOW: 233 WORK DAYS
US 85 RESURFACING IN GREELEY PERCENT TIME: 99.57 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA0853-065
US 85 RESURFACING IN GREELEY
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 05/20/2011 DATE TIME STARTED 05/10/2010
1800 N TAFT ROAD DATE LET 03/18/2010 DATE WORK BEGAN
DATE AWARDED 03/24/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/15/2010 DATE ACCEPTED
FORT COLLINS CO 80521 970 407-3600 DATE NOTICE TO PROCEED 05/10/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $ 566938131  PARTICIPATING $ 4,456,727.13 $ 510,043.76
AWARD PROJECTAMT:  $ 329932830 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.61% TOTAL EARNINGS 4,456,727.13 510,043.76
FUNDS AVAILABLE: $ 1,212,654.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,456,727.13 510,043.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -49,489.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,407,237.21 510,043.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,407,237.21 510,043.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 510,043.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00026

0006 202-00027

0010 202-00215

0015 202-00240

0020 202-01130

0025 202-04002

0026  203-00000

0030 203-00060

0035 203-01500

0040 203-01550

0045 208-00002

C15835
15835-BID
STA0853-065

ITEM
DESCRIPTION

ROADWAY

*Removal of Slope and Ditch Paving

Removal of Riprap MCR

*Removal of Concrete Pavement (Planing)

*Removal of Asphalt Mat (Planing)

*Removal of Guardrail Type 3

*Clean Culvert

Unclassified Excavation MCR

Embankment Material (Complete In Place)

Blading

Dozing

*Erosion Log (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE
921.000
SY
10.39000
1,333.000
SY
15.70000
5,358.000
SY
5.10000
13,915.000
SY
1.56000
3,526.000
LF
2.46000
11.000
EACH
1,674.97000
444.000
CY
18.10000
197.000
CY
22.96000
74.000
HOUR
70.00000
14.000
HOUR
208.33000
380.000
LF

2.85000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

921.000
0.000
921.000

1,333.000
0.000
1,333.000

5,358.000
0.000
5,358.000

13,915.000
0.000
13,915.000

3,526.000
0.000
3,526.000

11.000
0.000
11.000

444.000
0.000
444.000

187.000
0.000
187.000

64.000
10.000
74.000

6.000
8.000
14.000

380.000
0.000
380.000

Page 2
ESTIMATE RUN 06/09/2011

17:06:00
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
9,569.19
0.00
20,928.10
0.00
27,325.80
0.00
21,707.40
0.00
8,673.96
0.00
18,424.67
0.00
8,036.40
0.00
4,293.52
700.00
5,180.00
1,666.64
2,916.62
0.00
1,083.00



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 208-00034 *Gravel Bag 184.000 184.000
LF 0.000 0.00
2.50000 184.000 460.00
0055 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
703.68000 2.000 1,407.36
0060 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,199.98000 0.000 0.00
0065 208-00103 *Removal and Disposal of Sediment (Labor) 15.000 12.500
HOUR 0.000 0.00
28.00000 12.500 350.00
0070 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
43.00000 0.000 0.00
0075 208-00205 *Erosion Control Supervisor 318.000 302.500
HOUR 15.500 589.00
38.00000 318.000 12,084.00
0080 212-00006 *Seeding (Native) 1.000 0.040
ACRE 0.240 108.00
449.99000 0.280 126.00
0085 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
2,249.96000 0.000 0.00
0090 213-00002 *Mulching (Weed Free Hay) 1.000 0.000
ACRE 0.000 0.00
474.99000 0.000 0.00
0095 213-00061 *Mulch Tackifier 200.000 0.000
LB 48.000 321.60
6.70000 48.000 321.60
0100 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 173.000 173.000
Sy 0.000 0.00

2.90000 173.000 501.70



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0101  304-06000 Aggregate Base Course (Class 6) MCR 2,147.360 2,147.360
TON 0.000 0.00
16.95000 2,147.360 36,397.75
0105 304-06008 Aggregate Base Course (Class 6) (Special) 4,026.000 3,467.000
CY 34.000 523.60
15.40000 3,501.000 53,915.40
0110 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 36,806.000 36,806.000
0-8"
8 SY 0.000 0.00
2.23000 36,806.000 82,077.38
0115 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 126.000 116.950
TON 0.000 0.00
110.86000 116.950 12,965.08
0120 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 22,907.650 22,907.650
TON 0.000 0.00
50.60000 22,907.650 1,159,127.09
0125 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 12,919.000 12,669.150
TON 0.000 0.00
66.23000 12,669.150 839,077.80
0130 412-18050 Rubbilization of Concrete Pavement 31,293.000 31,293.000
SY 0.000 0.00
1.28000 31,293.000 40,055.04
0131 506-01020 Geogrid Reinforcement MCR 1,333.000 1,333.000
SY 0.000 0.00
7.15000 1,333.000 9,530.95
0135 507-00000 *Concrete Slope and Ditch Paving 140.800 140.800
CY 0.000 0.00
320.96000 140.800 45,191.17
0140 603-10180 *18 Inch Corrugated Steel Pipe 90.000 90.000
LF 0.000 0.00
36.45000 90.000 3,280.50
0145 603-30018 *18 Inch Steel End Section 2.000 2.000
EACH 0.000 0.00
217.68000 2.000 435.36



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0146 504-03314 Retaining Wall (4)(Alternative Systems) MCR 1.000 1.000
LS 0.000 0.00
20,379.81000 1.000 20,379.81
0150 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,176.000 1,212.000
LF 1,964.000 23,744.76
12.09000 3,176.000 38,397.84
0155 606-01340 *End Anchorage Type 3D 4.000 2.000
EACH 1.000 517.39
517.39000 3.000 1,552.17
0160 606-01370 *Transition Type 3G 6.000 2.000
EACH 4.000 4,651.12
1,162.78000 6.000 6,976.68
0165 606-01380 *Transition Type 3H 6.000 2.000
EACH 4.000 2,101.16
525.29000 6.000 3,151.74
0170 606-01460 *Median Terminal 1.000 0.000
EACH 0.000 0.00
3,539.34000 0.000 0.00
0175 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 2.000 2,855.96
1,427.98000 2.000 2,855.96
0176 606-02003 End Anchorage (Nonflared) MCR 3.000 1.000
EACH 0.000 0.00
2,095.00000 1.000 2,095.00
0180 609-60011 *Curb Type 6 (Section M) 4,086.000 0.000
LF 4,086.000 23,903.10
5.85000 4,086.000 23,903.10
0185 612-00001 *Delineator (Type I) 191.000 0.000
EACH 147.000 2,058.00
14.00000 147.000 2,058.00
0190 612-00002 *Delineator (Type II) 88.000 0.000
EACH 88.000 1,320.00
15.00000 88.000 1,320.00



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 612-00003 *Delineator (Type Il) 57.000 0.000
EACH 57.000 912.00
16.00000 57.000 912.00
0200 615-00030 *Embankment Protector Type 3 6.000 3.000
EACH 3.000 2,779.26
926.42000 6.000 5,558.52
0205 617-00012 *12 Inch Culvert Pipe 192.000 192.000
LF 0.000 0.00
20.25000 192.000 3,888.00
0210 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
10,744.83000 1.000 10,744.83
0215 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
92,114.79000 1.000 92,114.79
0220  626-01000 Public Information Services 1.000 0.800
LS 0.000 0.00
4,999.92000 0.800 3,999.94
0225 627-00005 *Epoxy Pavement Marking 179.320 168.620
GAL 10.700 819.19
76.56000 179.320 13,728.74
0230 627-00011 *Pavement Marking Paint (Waterborne) 347.000 268.850
GAL 0.000 0.00
28.71000 268.850 7,718.68
0235 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 122.500 122.500
SF 0.000 0.00
21.87000 122.500 2,679.08
0240 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 120.000 120.000
Line
) SF 0.000 0.00
16.41000 120.000 1,969.20
0245  630-00000 *Flagging 1,657.750 1,605.000
HOUR 52.750 1,113.55
21.11000 1,657.750 34,995.10



CONTID: C15835 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 630-00007 *Traffic Control Inspection 218.000 191.000
DAY 27.000 1,251.45
46.35000 218.000 10,104.30
0255 630-00012 *Traffic Control Management 168.000 155.000
DAY 13.000 4,686.37
360.49000 168.000 60,562.32
0260 630-80002 *Flashing Beacon (Solar) 8.000 7.200
EACH 0.000 0.00
617.99000 7.200 4,449.53
0265 630-80336 *Barricade (Type 3 M-B) (Temporary) 14.000 12.600
EACH 0.000 0.00
180.25000 12.600 2,271.15
0270 630-80337 *Barricade (Type 3 M-C) (Temporary) 0.000 0.000
EACH 0.000 0.00
231.75000 0.000 0.00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 282.000 253.800
EACH 0.000 0.00
66.95000 253.800 16,991.91
0280 630-80342 *Construction Traffic Sign (Panel Size B) 173.000 155.700
EACH 0.000 0.00
87.55000 155.700 13,631.54
0285 630-80344 *Construction Traffic Sign (Special) 8.000 7.200
SF 0.000 0.00
13.39000 7.200 96.41
0290 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
3,852.14000 3.600 13,867.70
0295 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 7.200
Type
yPe) EACH 0.000 0.00
308.99000 7.200 2,224.73
0300 630-80360 *Drum Channelizing Device 122.000 109.800
EACH 0.000 0.00
41.20000 109.800 4,523.76
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PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 10.800
EACH 0.000 0.00
44.29000 10.800 478.33
0310 630-80370 *Concrete Barrier (Temporary) 50.000 0.000
LF 0.000 0.00
18.73000 0.000 0.00
0315 630-80380 *Traffic Cone 36" 170.000 153.000
EACH 0.000 0.00
13.39000 153.000 2,048.67
0320 630-85041 *Impact Attenuator (Truck Mounted Attenuator) 0.000 0.000
DAY 0.000 0.00
185.40000 0.000 0.00
0325 700-70010 F/A Minor Contract Revisions 901,662.560 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70016 F/A Fuel Cost Adjustment 20,000.000 11,306.970
FA 730.700 730.70
1.00000 12,037.670 12,037.67
0340 700-70018 F/A Roadway Smoothness Incentive 36,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 -47,488.110
FA 785.760 785.76
1.00000 -46,702.350 -46,702.35
0350 700-70020 F/A On-The-Job Trainee 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 700-70025 F/A Quality Incentive Payment 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70040 F/A Railroad INSURANCE (2x) Xing's 1,000.000 500.000
FA 0.000 0.00
1.00000 500.000 500.00
0375 700-70042 F/A Railroad Flagging (2x) Crossings 108,997.170 70,697.660
FA 38,299.510 38,299.51
1.00000 108,997.170 108,997.17
0380 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  4,023,379.35 116,438.12 $ 2,912,524.86
CAT NOO0311  Structure C-18-BL C-18-BL
0385 202-00201 Removal of Curb 53.100 53.000
LF 0.000 0.00
16.35000 53.000 866.55
0390 202-00226 *Removal of Asphalt Mat (Special) 1,014.000 1,014.000
SY 0.000 0.00
3.50000 1,014.000 3,549.00
0395 202-00425 *Removal of Bridge Railing 606.000 606.000
LF 0.000 0.00
5.35000 606.000 3,242.10
0400 202-00453 *Removal of Portions of Present Structure (Clas s2) 608.000 608.000
SY 0.000 0.00
129.60000 608.000 78,796.80
0405 202-00460 *Removal of Portions of Present Structure (Clas s3) 184.000 184.000
SY 0.000 0.00
318.93000 184.000 58,683.12
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PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0311  Structure C-18-BL C-18-BL

0410 202-00500 *Removal of Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
1,771.85000 1.000 1,771.85
0415 202-00504 *Removal of Expansion Device 85.000 85.000
LF 0.000 0.00
55.69000 85.000 4,733.65
0420 206-00000 *Structure Excavation 10.000 4.000
CY 0.000 0.00
25.31000 4.000 101.24
0425 206-00100 *Structure Backfill (Class 1) 10.000 0.000
CY 0.000 0.00
44.55000 0.000 0.00
0430 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 166.000 166.000
TON 0.000 0.00
66.23000 166.000 10,994.18
0435 509-90002 *Paint Existing Structure (Special) 33.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0440 515-00120 *Waterproofing (Membrane) 1,030.000 1,030.000
SY 0.000 0.00
14.68000 1,030.000 15,120.40
0445 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 30.000 30.000
LF 0.000 0.00
105.30000 30.000 3,159.00
0450 518-01005 *Bridge Expansion Device (0-4 Inch)(with Snow P low 85.000 85.000
Plates)
LF 0.000 0.00
220.72000 85.000 18,761.20
0455  601-03040 *Concrete Class D (Bridge) 110.000 110.000
CY 0.000 0.00
283.50000 110.000 31,185.00
0460 602-00000 *Reinforcing Steel 14,479.000 14,479.000
LB 0.000 0.00

1.52000 14,479.000 22,008.08
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PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0311  Structure C-18-BL C-18-BL

0465 606-11010 *Bridge Rail Type 10R 606.000 606.000
LF 0.000 0.00
71.69000 606.000 43,444.14
CATO0311 CURRENT AMT $ 303,564.16 $ 0.00 $ 296,416.31

CAT NOO0312  Structure C-18-BM C-18-BM

0470  202-00201 Removal of Curb 94.100 79.800
LF 0.000 0.00
16.35000 79.800 1,304.73
0475 202-00226 *Removal of Asphalt Mat (Special) 1,023.000 1,023.000
SY 0.000 0.00
3.50000 1,023.000 3,580.50
0480 202-00425 *Removal of Bridge Railing 614.000 614.000
LF 0.000 0.00
5.35000 614.000 3,284.90
0485 202-00453 *Removal of Portions of Present Structure (Clas s2) 0.000 0.000
SY 0.000 0.00
129.60000 0.000 0.00
0490 202-00460 *Removal of Portions of Present Structure (Clas s3) 0.000 0.000
SY 0.000 0.00
318.93000 0.000 0.00
0495  202-00500 *Removal of Portions of Present Structure 1.000 1.000
EACH 0.000 0.00
1,771.85000 1.000 1,771.85
0496  202-00503 Removal of Portions of Present Structure CMO #5 1,476.300 1,476.300
SY 0.000 0.00
263.46000 1,476.300 388,946.00
0500 202-00504 *Removal of Expansion Device 81.000 81.000
LF 0.000 0.00
55.69000 81.000 4,510.89
0502  700-70034 F/A FIA REM OF BRDG DECK - BM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0312  Structure C-18-BM C-18-BM
0505 206-00000 *Structure Excavation 10.000 2.000
CcY 0.000 0.00
25.31000 2.000 50.62
0510 206-00100 *Structure Backfill (Class 1) 10.000 0.000
CY 0.000 0.00
44.55000 0.000 0.00
0515 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 218.260 218.260
TON 0.000 0.00
66.23000 218.260 14,455.36
0516 509-00010 Structural Steel (Special) CMO #6 5,809.000 5,809.000
LB 0.000 0.00
17.00000 5,809.000 98,753.00
0520 509-90002 *Paint Existing Structure (Special) 33.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0525 515-00120 *Waterproofing (Membrane) 1,057.000 1,057.000
SY 0.000 0.00
14.68000 1,057.000 15,516.76
0530 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 91.000 0.000
LF 91.000 9,582.30
105.30000 91.000 9,582.30
0535 518-01005 *Bridge Expansion Device (0-4 Inch)(with Snow P low 81.000 81.000
Plates)
LF 0.000 0.00
220.72000 81.000 17,878.32
0540 601-03040 *Concrete Class D (Bridge) 110.000 4.100
CY 6.500 1,842.75
283.50000 10.600 3,005.10
0541 601-03041 Concrete Class D (Bridge) (Special) CMO #6 276.600 0.000
cY 276.600 238,705.80
863.00000 276.600 238,705.80
0545  602-00000 *Reinforcing Steel 2,787.000 679.000
LB 488.000 741.76
1.52000 1,167.000 1,773.84
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PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0312  Structure C-18-BM C-18-BM
0546 602-00020 Reinforcing Steel (Epoxy Coated) CMO #6 111,122.000 100,000.000
LB 11,122.000 10,677.12
0.96000 111,122.000 106,677.12
0550 606-11010 *Bridge Rail Type 10R 614.000 0.000
LF 0.000 0.00
71.69000 0.000 0.00
0551 606-11030 Bridge Rail Type 10M CMO #6 614.000 0.000
LF 614.000 82,085.66
133.69000 614.000 82,085.66
CATO0312 CURRENT AMT $ 1,073,973.35 343,635.39 $ 991,882.75
CAT NOO0313  Structure C-18-BK C-18-BK
0555 202-00226 *Removal of Asphalt Mat (Special) 1,149.000 1,149.000
SY 0.000 0.00
3.50000 1,149.000 4,021.50
0560 202-00425 *Removal of Bridge Railing 674.000 674.000
LF 0.000 0.00
5.35000 674.000 3,605.90
0565 202-00453 *Removal of Portions of Present Structure (Clas s2) 397.000 397.000
SY 0.000 0.00
129.60000 397.000 51,451.20
0570 202-00460 *Removal of Portions of Present Structure (Clas s3) 74.000 74.000
SY 0.000 0.00
318.93000 74.000 23,600.82
0575 403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 490.570 0.000
TON 490.570 32,490.45
66.23000 490.570 32,490.45
0580 509-90002 *Paint Existing Structure (Special) 36.000 0.000
GAL 0.000 0.00
198.45000 0.000 0.00
0585 515-00120 *Waterproofing (Membrane) 1,122.000 1,122.000
SY 0.000 0.00
14.68000 1,122.000 16,470.96
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PCN: 15835-BID ESTIMATE RUN 06/09/2011
PROJECT: STA0853-065 ESTIMATE NO: 0012 17:06:00
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0313  Structure C-18-BK C-18-BK
0590 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 209.000 0.000
LF 166.000 17,479.80
105.30000 166.000 17,479.80
0595 601-03040 *Concrete Class D (Bridge) 64.600 64.600
CcYy 0.000 0.00
283.50000 64.600 18,314.10
0600 602-00000 *Reinforcing Steel 585.000 0.000
LB 0.000 0.00
1.52000 0.000 0.00
0605 606-11010 *Bridge Rail Type 10R 674.000 674.000
LF 0.000 0.00
71.69000 674.000 48,319.06
CAT0313 CURRENT AMT $ 228,315.09 49,970.25 $ 215,753.79
CAT NOO0400 Construction Engineering
0610  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,074.76000 1.000 15,074.76
0615 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
21,074.66000 1.000 21,074.66
0620 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,999.94000 1.000 3,999.94
0625 700-70230 F/A Communication Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 40,149.36 $ 0.00 $ 40,149.36

PROJECT TOTAL CURRENT AMT $ 5,669,381.31

510,043.76 $ 4,456,727.07



